

CONSTRUCTION UPDATE

FABRIC VILLAGE: SATIN RESIDENCE
MARCH 2021



FABRIC VILLAGE: SATIN RESIDENCE

EST. COMPLETION: APRIL 2021

CONSTRUCTION PROGRAMME

Current Status

- Site cleared.
- Ground works completed.
- Steel erection underway.

Next Steps

- Due Diligence with QS team.
- All subcontractor packages confirmed.
- Subcontractors with design function to sign collateral warranty.
- Buyers to sign Agreement to Vary and send back to solicitor.

